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HANFORD SITE SCIENCE & TECHNOLOGY MARCH 1998
PERFORMANCE REPORT WBS: 1.7
FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV  CV BSLN BCWS EAC
PBS

STO1 PNNL Waste Management ~ Expense 6.9 6.5 5.9 (0.4) 0.6 15.1 15.1 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPILI 0.9 0.8 08 (01) 0.0 1.6 16 17

Sub-Total STO1 7.9 7.4 6.7 (0.5) 0.7 16.7 16.7 17.5

STO02  Science & Technologies Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub-Total ST02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Science & Technology ~ Expense 6.9 6.5 5.9 (0.4) 0.6 15.1 15.1 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPILI 0.9 0.8 0.8 (0.1) 0.0 1.6 1.6 1.7
Total 7.9 7.4 6.7 (0.5) 0.7 16.7 16.7 17.5
$ in Millions

* The difference between the current baseline column on this page and the current baseline column on

A: VI-1, "FY 1998 Project Baselines," is that PNNL received verbal approval to incorporate baseline change
request (BCR) PWM98-003, prior to FDH receipt of formally approved documents. Copies of the formally
approved documents were not received by FDH in time to incorporate them into the Hanford Site BCR
database for March reporting. The difference will be resolved with the April report. The current FY 1998
baseline, as of March 31, is $16,748K.
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